U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: May 12, 1992

Subject: Walton's Farm Site, Delran Twp.,
Burlington County, New Jersey

From: D. Graham, 0SC, EPA Region II,
Removal Action Branch

To: K. Callahan, EPA
R. Salkie, EPA
J. Marshall, EPA
J. Frisco, EPA
G. Zachos, EPA
M. Pane, EPA
P. Hick, EPA

S. Stevens, EPA (BTAG)

L. Miller, NJDEPE
W. Skacel, NJDEPE
D. Triggs, NJDEPE
J. Lee, DOI

J. Hatcher, Deélran Twp.
ERD, Washington, (E-Mail)

TAT

POLREP: POLREP No. 6

II. BACKGROUND

SITE NO.:

DELIVERY ORDER NO.:

RESPONSE AUTHORITY:

NPL Status:

State Notification:

Status of Action Memorandum'
Start Date:

Demobilization Date:
Completion Date:

III. SITE INFORMATION
A. Incident Category

Pesticide dump.

B. Site Description

The Walton Farm site occupies
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N/A

CERCLA
Non-~NPL

State Notified

Approved 1/07/91

November 5, 1991 (PRP)
N/A
N/A

approx1mately one (1) acre of a

thirty-seven (37) acre parcel located in a re51dent1al/

-
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agricultural area of Delran Township, Burlington County, New
Jersey. The disposal area is located directly adjacent to the
Rancocas Creek, a major tributary of the Delaware River. The
site was used for the disposal of powdered chemicals, primarily
pesticides, from approximately 1945 to 1952. The New Jersey
Department of Environmental Protection and Energy (NJDEPE)
referred the site to EPA for CERCLA removal action consideration
in January 1990. Subsequent sampling conducted by EPA's Removal
Action Branch (RAB) confirmed previous NJDEPE data which revealed
excessive concentrations of the pesticide DDT and its degradation
products DDD and DDE. A variety of other organic and inorganic
pesticides were also found at less significant concentrations.

In January 1991 an action memorandum approved funding for a
CERCLA removal action at the site. The removal action was not
initiated, pending the outcome of ongoing negotiations with the
Potentially Responsible Party (PRP). In October 1991, the PRP
entered into an Administrative Consent Order (ACO) with EPA,
which stipulated that they (PPG Industries, Inc.) would conduct

the necessary mitigative activities. -

IV. RESPONSE INFORMATION
A. Planned Removal Actions

As stipulated in the ACO, the PRP is responsible for conducting a
site investigation to define the extent of contamination. Once
complete, the site investigation report and an appropriate
removal work plan are to submitted to EPA for approval. Upon
EPA's approval, the PRP is to initiate the removal of all land-
based material which exceed a total concentration of 10 ppm for
DDT and its breakdown products DDD and DDE. Material with a
concentration greater than 1000 ppm will be incinerated.

Material with a concentration between greater than 10 ppm but
less than 1000 ppm will be landfilled.

The PRP's site investigation includes the sediments of the
Rancocas Creek. The PRP has been afforded the option of
addressing any identified sediment contamination under the
current ACO, or face the possibility of enforcement actions for
the affected sediments at some point in the future.

B. Situation

The excavation of land-based contamination is complete. A total
of 8,300 tons of soil have been landfilled at Laidlaw's GSX
Landfill and Chemical Waste Management's (CWM) Model City
Landfill. The PRP's contractor is in the process of conducting
sampling for the Cleanup Verification Program.

An estimated 5000 tons of incinerable waste and soil femains

stockpiled on-site awaiting disposal acceptance at CWM's Trade
Waste Incinerator. Approximately 20% of the stockpiled material
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is below 1000 ppm but could not be placed in a landfill prior to
the May 8 landban deadline.

During the PRP's pre-removal site investigation, the sediments of
the Rancocas Creek were found to be contaminated by off-site
migration of contaminants from the Walton Farm Site. Upon
evaluating the situation, with the input of the multi-agency

. Biological Technical Assistance Group (BTAG); the PRP has elected
not to address the contaminated sediments as part of the current
ACO under which this removal action is being conducted.

C. Next Steps v : 0

Upon the successful completion of the Cleanup Verification
Program, the site will be backfilled and restored to pre-removal
conditions. The final post-removal site conditions will be to
the satisfaction of both EPA and the land owner.

The stockpiled materials requiring incineration will remain on-
site until CWM's Trade Waste facility regains its CERCLA
compliance or off-site storage can be arranged. Upon completion
of all on-site activities by the PRP and its contractors, the 0SC
will forward a "Letter of Completion" and all relevant data to
NJIDEPE and EPA's Pre-Remedial Section. :

D. Key Issues
No significant problems at this time.

V. COST INFORMATION o o B

The PRP's project costs have been increased significantly due to
an increase in the amount of incinerable material which was
excavated. Initially estimated at $4 million, the total project
is now anticipated to total $6 to $7 million. In addition to the
project costs, the PRP has agreed in the ACO to reimburse EPA for
oversight costs. EPA's oversight costs are currently estimated
to total around $100,000 by the timé of the project's completion.

Further _ Final : ~
Polreps Forthcoming_ x Polrep

Submitted By ; /%/

Donald R. Graham, OSC
Removal Action Branch
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